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✔ The cryogenics system is a crucial part of MicroBooNE and there are some steps The cryogenics system is a crucial part of MicroBooNE and there are some steps 
we need to complete before we can start filling the detector with argon. we need to complete before we can start filling the detector with argon. 

✔ All piping pressure and leak tested.All piping pressure and leak tested.

✔ Cooldown pipes are purged and clean. Purging of argon pipes is going to be Cooldown pipes are purged and clean. Purging of argon pipes is going to be 
completed today/tomorrow.completed today/tomorrow.

✔ Cryostat purging starts midweek.Cryostat purging starts midweek.

✔ Preliminary tests of controls, alarms and interlocks are completed. Interlocks Preliminary tests of controls, alarms and interlocks are completed. Interlocks 
will still be physically tested once equipment is running.will still be physically tested once equipment is running.

✔ Cooldown foreseen to start mid March and filling will start in April.Cooldown foreseen to start mid March and filling will start in April.

CryogenicsCryogenics

No better place than Chicryocago for a LAr detector...
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MonitorMonitor

✔   Purity monitor is a custom device to determine the electronegative contamination level Purity monitor is a custom device to determine the electronegative contamination level 
of the LAr for concentrations below the standard gas analyzers' sensitivity.of the LAr for concentrations below the standard gas analyzers' sensitivity.

✔ An inline purity monitor has been already tested and installed.An inline purity monitor has been already tested and installed.

✔ Two purity monitors, to be installed inside the cryostat on both ends of the TPC, have Two purity monitors, to be installed inside the cryostat on both ends of the TPC, have 
been successfully tested both in vacuum and argon gas at PAB.been successfully tested both in vacuum and argon gas at PAB.

✔ Insertion of the two purity monitor foreseen for this week.Insertion of the two purity monitor foreseen for this week.

Purity MonitorVacuum Signal Gas Argon Signal
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✔ Succesfully  exercised Succesfully  exercised 
uncompressed  readout  of uncompressed  readout  of 
all  crates  (10  SEBs  total) all  crates  (10  SEBs  total) 
up  to  5.66  Hz  (up  to  5.66  Hz  (~~     total   total 
network bandwidth). That network bandwidth). That 
well exceeds the total data well exceeds the total data 
rate we will expect to take.rate we will expect to take.

✔ After fullsystem tests with DAQ, the attention is focusing onto taking data from After fullsystem tests with DAQ, the attention is focusing onto taking data from 
the  detector:    warm  noise  measurements  of  the  electronics  from  the  whole the  detector:    warm  noise  measurements  of  the  electronics  from  the  whole 
detector  at  a  few  different  gain  and  shaping  settings  done  today  and  further detector  at  a  few  different  gain  and  shaping  settings  done  today  and  further 
noise data acquisition during wire bias tests later this week.noise data acquisition during wire bias tests later this week.

✔ Test of data throughput with the Huffman compression turned on is ongoing.Test of data throughput with the Huffman compression turned on is ongoing.

✔   System tests of the online monitoring system foreseen during noise runs.System tests of the online monitoring system foreseen during noise runs.

Receiving data rate on the event builderReceiving data rate on the event builder
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MonitoringMonitoring

✔ Slow monitoring  is  in a mature state. All subsystems (except  laser) have monitoring Slow monitoring  is  in a mature state. All subsystems (except  laser) have monitoring 
and controls setup. and controls setup. 

✔ For  each  subsystem,  shifterlevel  GUIs  (only  monitoring),  nonexpert  level  GUIs For  each  subsystem,  shifterlevel  GUIs  (only  monitoring),  nonexpert  level  GUIs 
(monitoring +  system reset  control) and expertlevel GUIs  (monitoring +  full  control) (monitoring +  system reset  control) and expertlevel GUIs  (monitoring +  full  control) 
are developed.are developed.

✔ A central monitoring GUI which links to custom monitoring pages for each subsystem A central monitoring GUI which links to custom monitoring pages for each subsystem 
is developed and currently in use by various subsystem users.is developed and currently in use by various subsystem users.

✔ Database infrastructure is in place and the history of all variables in the database are Database infrastructure is in place and the history of all variables in the database are 
archived.  This  system  has  been  especially  useful  during  installation  to  track  down archived.  This  system  has  been  especially  useful  during  installation  to  track  down 
many issues using archiving.many issues using archiving.

✔ In  the  last  two weeks, voltage outputs of  the power supplies  for both PMTs and wire In  the  last  two weeks, voltage outputs of  the power supplies  for both PMTs and wire 
biases were tested using the GUI. biases were tested using the GUI. 
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Clicking on each of these boxes Clicking on each of these boxes 
will open up  a custom GUI for will open up  a custom GUI for 

that particular subsystemthat particular subsystem
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